

TANZANIA PETROLEUM DEVELOPMENT CORPORATION



GENERAL PROCUREMENT NOTICE (GPN)

PROCUREMENT PLAN FOR GOODS, WORKS, NON – CONSULTANCY SERVICES, CONSULTANCY SERVICES AND DISPOSAL OF ASSETS IN FINANCIAL YEAR 2017/18.

- 1.0 The Tanzania Petroleum Development Corporation has set aside funds for the operations during the financial year 2017/18.
- 2.0 The Tanzania Petroleum Development Corporation is now issuing the General Procurement Notice in accordance with the requirement of Public Procurement Act 2011 and Regulations 2013 for the purpose of informing bidders, suppliers and the general public on tender opportunities during the financial year 2017/18.
- 3.0 Potential bidders desiring additional information on the procurement in question particularly on specific items should contact the procuring entity at the following address: Managing Director, Tanzania Petroleum Development Corporation, P.O. Box 2774, Dar Es Salaam. Benjamin William Mkapa Pension Towers, Tower “A” 10th Floor Room number 101, From 9:00 am to 3:30 pm. Monday to Friday except Public Holidays.

Further to this publication of the General Procurement Notice, subsequent announcement of specific tenders will be advertised in the local newspapers.

GOODS

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF TENDER					
						Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval Report	Notice of Intention to Award Date	Vetting/Ratification of contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Supply of Mechanical Spare Parts - Madimba GPP	1	1	NCB	19/9/17	N/A	N/A	N/A	9/11/17	23/11/17	7/12/17	14/12/17	19/12/17	26/12/17
2	Supply of Electrical Spare Parts - Madimba GPP	2	1	NCB	19/9/17	N/A	N/A	N/A	9/11/17	23/11/17	7/12/17	14/12/17	19/12/17	26/12/17
3	Supply of Instrumentation Spare Parts - Madimba GPP	3	1	NCB	19/9/17	N/A	N/A	N/A	9/11/17	23/11/17	7/12/17	14/12/17	19/12/17	26/12/17
4	Supply of Process, Mechanical, Electrical, Plumbing and Instruments Spare Parts and consumables - Songo Songo GPP	4	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	8/12/17	15/12/17
5	Supply of Mechanical, Electrical, and Electronic Spare Parts and Consumables - Gas Pipeline	5	1	NCB	19/9/17	N/A	N/A	N/A	23/11/17	7/12/17	21/12/17	28/12/17	2/1/18	10/1/18
6	Supply of Spare Parts - GASCO Distribution	6	1	NCB	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
7	Supply of Working Tools & Equipment - Madimba GPP	7	1	NCB	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
	Supply of Working Tools & Equipment - Songo Songo GPP		2											
8	Supply of Working Tools, Equipment and Consumables - Gas Pipeline	8	1	NCB	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
	Supply of Working Tools, Equipment and Consumables - GASCO Distribution		2											
9	Supply of Mechanical Consumables - Madimba GPP	9	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
10	Supply of Electrical Consumables - Madimba GPP	10	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
11	Supply of Process Consumables - Madimba GPP	11	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
12	Supply of Workshop Consumables - Madimba GPP	12	1	C/Q	19/9/17	N/A	N/A	N/A	10/11/17	17/11/17	1/12/17	6/12/17	11/12/17	18/12/17
13	Supply of Instrumentation Consumables - Madimba GPP	13	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17

14	Supply and installation of submersible pumps for waste water tanks - Madimba GPP	14	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	29/12/17	3/1/18
15	Supply of Portable submersible Pumps - Madimba GPP	15	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	29/12/17	3/1/18
16	Supply and installation of Electrical workshop facilities - Madimba GPP	16	1	NCB	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	27/12/17	3/1/18	5/1/18
17	Supply of Office Stationeries and Consumables - TPDC HQ	17	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply of Office Stationeries and consumables - Madimba GPP		2											
	Supply of Office Stationeries and Consumables - Songo Songo GPP		3											
	Supply of Office Stationeries and consumables - GASCO HQ		4											
18	Supply of staff uniforms, ceremonial dresses and safety gears TPDC-HQ	18	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
19	Supply of Staff Uniforms and Safety gears - Madimba GPP	19	1	NCB	19/9/17	N/A	N/A	N/A	8/12/17	22/12/17	5/1/18	10/1/18	17/01/18	24/01/18
	Supply of Staff Uniforms and Safety gears - Songo Songo GPP		2											
	Supply of Staff Uniforms and Safety gears - Gas Pipeline		3											
20	Supply and Installation of Backup System - Madimba GPP	20	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	29/12/17	3/1/18
21	Supply and installation of TV Sets, Decoders and Upgrading of TV system - Madimba GPP	21	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply of TV and Radios (Decoders and TV) - Songo Songo GPP		2											
22	Supply of PC, Monitors, CCTV Monitor, LED Screens, Hard Drives and UPS -Madimba GPP	22	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
23	Supply of plant software and licence-Madimba GPP	23	1	S/S	19/9/17	N/A	N/A	N/A	20/12/17	3/1/18	17/01/18	22/01/18	29/01/18	31/01/18
24	Supply of desktop/laptop computers - TPDC HQ	24	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply of desktop/laptop computers - Madimba GPP		2											
	Supply of desktop/laptops computers and data storage accessories - Songo Songo GPP		3											
25	Supply of IS Laptops - Madimba GPP	25	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	3/1/18
	Supply of IS Tough Book Laptops - Gas Pipeline		2											

26	Supply and Installation of Video Conference System - TPDC HQ	26	1	NCB	19/9/17	N/A	N/A	N/A	8/12/17	22/12/17	5/1/18	12/1/18	17/01/18	24/01/18
27	Supply and installation of heavy duty printers and Scanners -TPDC HQ	27	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	3/1/18
	Supply and installation of heavy duty and light work printers-Madimba GPP		2											
	Supply of Office Printers, photocopiers and Scanners - Songo Songo GPP		3											
28	Supply and installation of Biometric attendance system-Madimba GPP	28	1	C/Q	19/9/17	N/A	N/A	N/A	27/10/17	3/11/17	17/11/17	22/11/17	27/11/17	5/12/17
29	Supply of motor cycles -Madimba GPP	29	1	C/Q	19/9/17	N/A	N/A	N/A	1/12/17	8/12/17	22/12/17	28/12/17	3/1/18	10/1/18
30	Supply of Motor Cycles - Gas Pipeline	30	1	C/Q	19/9/17	N/A	N/A	N/A	1/12/17	8/12/17	22/12/17	28/12/17	3/1/18	10/1/18
31	Supply and installation of security lights system - Madimba GPP	31	1	NCB	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	29/12/17	3/1/18	9/1/18
32	Supply and installation of electronic access control - Madimba GPP	32	1	NCB	19/9/17	N/A	N/A	N/A	29/12/17	12/1/18	26/01/18	2/2/18	7/2/18	14/02/18
33	Supply and installation of central security access point - Madimba GPP	33	1	C/Q	19/9/17	N/A	N/A	N/A	22/12/17	29/12/17	12/1/18	17/01/18	22/01/18	29/01/18
34	Supply and installation of wireless system plant office-Madimba GPP	34	1	C/Q	19/9/17	N/A	N/A	N/A	27/10/17	3/11/17	17/11/17	22/11/17	27/11/17	5/12/17
35	Supply of Corrosion inhibitor charging pump-Madimba GPP	35	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	25/12/17	1/1/18
36	Supply of forklift and spark arrester-Madimba GPP	36	1	NCB	19/9/17	N/A	N/A	N/A	19/01/18	2/2/18	16/02/18	23/02/18	28/02/18	7/3/18
37	Supply of Office Furniture, Mobile Shelves and Fittings - TPDC HQ	37	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply of Office Furniture and Fittings - Madimba GPP		2											
	Supply of Office Furniture and Fittings - Songo Songo GPP		3											
	Supply of Office Furniture and Fittings - GASCO HQ		4											
38	Supply of Intrinsic Safe radio calls-Madimba GPP	38	1	C/Q	19/9/17	N/A	N/A	N/A	1/12/17	8/12/17	22/12/17	27/12/17	3/1/18	8/1/18
	Supply of Intrinsic Safe Radio Calls - Songo Songo GPP		2											
	Supply of Intrinsic Safe Radio Calls - Gas Pipeline		3											
39	Supply and Installation of Radio Calls Systems - Gas Pipeline	39	1	NCB	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	29/12/17	3/1/18	10/1/18

40	Supply of Digital Camera Ex- Madimba GPP	40	1	C/Q	19/9/17	N/A	N/A	N/A	17/11/17	24/11/17	8/12/17	13/12/17	18/12/17	25/12/17
41	Supply and installation of CCTV Camera at staff camp-Madimba GPP	41	1	NCB	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	15/12/17	20/12/17	27/12/17
42	Supply of fuel and lubricants TPDC-HQ	42	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply of Fuel and Lubricants - Madimba GPP		2											
	Supply of Fuel and Lubricants - Songo Songo GPP		3											
	Supply of Fuel and Lubricants for Power generators and Operation support vehicles - Gas Pipeline		4											
	Supply of fuel and lubricants - GASCO HQ		5											
43	Supply of Laboratory chemicals and consumables - Madimba GPP	43	1	NCB	19/9/17	N/A	N/A	N/A	15/12/17	29/12/17	12/1/18	19/01/18	24/01/18	31/01/18
44	Supply of IS mobile phones - Madimba GPP	44	1	C/Q	19/9/17	N/A	N/A	N/A	5/1/18	12/1/18	26/01/18	31/01/18	5/2/18	12/2/18
	Supply of IS mobile phones - Gas Pipeline		2	C/Q										
45	Supply of sports facilities -TPDC HQ	45	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply sport facilities - Madimba GPP		2	NCB	19/9/17	N/A	N/A	N/A	1/12/17	15/12/17	29/12/17	5/1/18	10/1/18	17/01/18
	Supply of Sport Facilities - Songo Songo GPP		3											
46	Supply of Pipe Inspection Gauge (PIG) - Madimba GPP	46	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
47	Supply of vehicle search mirror and hand held metal detectors-Madimba GPP	47	1	Micro	19/9/17	N/A	N/A	N/A	10/11/17	17/11/17	1/12/17	6/12/17	11/12/17	18/12/17
48	Supply and installation of fire hydrants at employee's camp - Madimba GPP	48	1	NCB	19/9/17	N/A	N/A	N/A	22/12/17	5/1/18	19/01/18	26/01/18	31/01/18	7/2/18
49	Supply of grease for Gas engine, propane, compressor, ESD valve-Madimba GPP	49	1	R/T	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	29/12/17	3/1/18	10/1/18
50	Supply and installation of racks in the warehouse and containres - Madimba GPP	50	1	C/Q	19/9/17	N/A	N/A	N/A	30/11/17	7/12/17	21/12/17	26/12/17	31/12/17	7/1/18

51	Supply of water treatment membrane-Madimba GPP	51	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	25/12/17	1/1/18
52	Supply and Installation of Computerized Maintenance Management System (CMMS) - Madimba GPP	52	1	NCB	19/9/17	N/A	N/A	N/A	1/12/17	15/12/17	29/12/17	3/1/18	10/1/18	13/01/18
	Supply and Installation of Computerized Maintenance Management System (CMMS) - SongoSongo GPP		2											
	Supply and Installation of Computerized Maintenance Management System (CMMS) - Pipeline		3											
53	Supply, Installation and Commissioning of Lighting System at BVS and Stations - Gas Pipeline	53	1	NCB	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	6/12/17	13/12/17	18/12/17
54	Supply of warehouse and workshop consumables - Songo Songo GPP	54	2	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
55	Supply of laboratory consumables, water and waste water chemicals, MEG and Propane - Songo Songo GPP	55	1	NCB	19/9/17	N/A	N/A	N/A	17/11/17	1/12/17	15/12/17	20/12/17	27/12/17	1/1/18
56	Supply, Installation and Commissioning of Diesel Generator at Somanga Station - Gas Pipeline	56	1	NCB	19/9/17	N/A	N/A	N/A	30/11/17	14/12/17	28/12/17	2/1/18	9/1/18	14/01/18
57	Supply of Core Boxes and Racks	57	1	C/Q	19/9/17	N/A	N/A	N/A	16/11/17	23/11/17	7/12/17	12/12/17	17/12/17	24/12/17
58	Upgrading data management and CCTV Servers - Madimba GPP	58	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	17/11/17	1/12/17	6/12/17	11/12/17	18/12/17
59	Supply of IS Camera - Songo Songo GPP	59	1	Micro	19/9/17	N/A	N/A	N/A	1/12/17	8/12/17	22/12/17	27/12/17	1/1/18	8/1/18
60	Supply of Computers and photocopiers - GASCO Distribution	60	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
61	Supply and Installation of Portable Chromotography - Songo Songo GPP	61	1	R/T	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
62	Supply of Specific Gravity Analyzer and Digital MEG Concentration Analyzer - Songo Songo GPP	62	1	Micro	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
63	Supply and Installation of Fueling Dispensing System - Songo Songo GPP	63	1	C/Q	19/9/17	N/A	N/A	N/A	1/10/17	8/10/17	22/10/17	29/10/17	3/11/17	10/11/17
64	Supply of Forklift, Truck mounted Crane, Overhead Crane etc - Songo Songo GPP	64	1	NCB	19/9/17	N/A	N/A	N/A	19/01/18	2/2/18	16/02/18	23/02/18	28/02/18	7/3/18
65	Supply and Installation of Air Conditioners - TPDC	65	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply and Installation of Air Conditioners and fans - Madimba GPP		2											
	Supply and Installation of Air Conditioners - Songo Songo GPP		3											

66	Supply and installation of Cold room container at Songo Songo GPP	66	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
67	Supply and installation of store fittings - Somanga Fungu and Kinyerezi	67	1	NCB	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
68	Supply and Installation of Computer Software Backup System - Gas Pipeline	68	1	C/Q	19/9/17	N/A	N/A	N/A	17/11/17	24/11/17	8/12/17	13/12/17	18/12/17	25/12/17
69	Supply of Portable Water at Kinyerezi, Somanga and BVS - Gas Pipeline	69	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
70	Supply and Installation of Camera, CCTV Camera and alarm system - Gas Pipeline	70	1	NCB	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	22/12/17	29/12/17	5/1/18
71	Extension of Computer software (EDMS) - GASCO Admin	71	1	C/Q	19/9/17	N/A	N/A	N/A	14/11/17	21/11/17	5/12/17	13/12/17	20/12/17	27/12/17
72	Supply of Scanner for EDMS - GASCO HQ	72	1	C/Q	19/9/17	N/A	N/A	N/A	14/11/17	21/11/17	5/12/17	13/12/17	20/12/17	27/12/17
73	Supply and Installation of CCTV and Biometric System - TPDC HQ	73	1	NCB	19/9/17	N/A	N/A	N/A	30/10/17	6/11/17	20/11/17	27/11/17	4/12/17	11/12/17
	Supply and installation of Biometric System - GASCO HQ		2											
74	Supply of Telephone Equipment (Coded phones and Switch Board for reception) - Gas pipeline	74	1	C/Q	19/9/17	N/A	N/A	N/A	14/11/17	21/11/17	5/12/17	13/12/17	20/12/17	27/12/17
75	Supply of Computer Software (Pastel including Virtual Private Network) - GASCO HQ	75	1	S/S	19/9/17	N/A	N/A	N/A	30/10/17	6/11/17	20/11/17	27/11/17	4/12/17	11/12/17
76	Supply of Geochemical and Biostratigraphy laboratory consumables and supplies - TPDC	76	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
77	Purchase of generators - TPDC HQ	77	1	NCB	19/9/17	N/A	N/A	N/A	14/12/17	21/12/17	4/1/18	11/1/18	16/01/18	23/01/18
78	Supply of tyres and batteries TPDC-HQ	78	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Supply of Tyres and Batteries - GASCO HQ		2											
79	Supply and installation of air conditioners	79	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
80	Supply of food, Refreshments, Kitchen Appliances and Consumables - TPDC	80	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
81	Supply and Installation of ERP Accounting System - TPDC HQ	81	1	NCB	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	22/12/17	29/12/17	5/1/18
82	Provision of Printing Services	82	1	C/Q	19/9/17	N/A	N/A	N/A	8/11/17	15/11/17	29/11/17	4/12/17	11/12/17	18/12/17
83	Supply of Exhibition Materials (Saba Saba/Nane Nane)	83	1	C/Q	19/9/17	N/A	N/A	N/A	27/04/18	4/5/18	18/05/18	25/05/18	30/05/18	6/6/18
84	Supply of Bicycles	84	1	C/Q	19/9/17	N/A	N/A	N/A	8/11/17	15/11/17	29/11/17	4/12/17	11/12/17	18/12/17

85	Supply of computers, printers, scanners and servers for Gas Pipeline	85	1	C/Q	19/9/17	N/A	N/A	N/A	8/11/17	15/11/17	29/11/17	4/12/17	11/12/17	18/12/17
86	Supply of transcriptions tapes and label printer	86	1	C/Q	19/9/17	N/A	N/A	N/A	20/10/17	27/10/17	10/11/17	15/11/17	20/11/17	27/11/17
87	Supply of computer software for managing contracts and Corporation documents	87	1	C/Q	19/9/17	N/A	N/A	N/A	1/12/17	8/12/17	22/12/17	27/12/17	3/1/18	10/1/18
88	Subscription of newspapers and magazines	88	1	S/S	19/9/17	N/A	N/A	N/A	1/12/17	8/12/17	22/12/17	27/12/17	3/1/18	10/1/18

WORKS

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF TENDER					
						Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval Report	Notice of Intention to Award Date	Vetting/Ratification of contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Relocation of CCTV and Data Servers - Madimba GPP	1	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
	Relocation of CCTV server from guard house to server room - Songo Songo GPP		2											
2	Painting of gas plant-Madimba GPP	2	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
	Painting of Gas Plant - Songosongo GPP		2											
3	Building Repair and Maintanance - Madimba GPP	3	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	27/10/17	10/11/17	17/11/17	24/11/17	1/12/17
	Building Repair and Maintenance - Songo Songo GPP		2											
4	Construction of two guard house for reception and security inspection purposes - Madimba GPP	4	1	R/T	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
5	Re-designing of plant CCR offices and Camp Admin Block - Madimba GPP	5	1	R/T	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
6	Drilling water wells and installation of submersible pumps - Madimba GPP	6	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	15/12/17	20/12/17	27/12/17
7	Drilling of six (6) Water Wells and installation of Plumbing System on BVS Gas Pipeline	7	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	15/12/17	20/12/17	27/12/17
8	Construction of chemical bund wall and emergency shower - Madimba GPP	8	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
9	Upgrading walk way from camp to plant - Madimba GPP	9	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
10	Construction of waste collection chamber - Madimba GPP	10	1	R/T	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	15/12/17	20/12/17	29/12/17
11	Construction of car shed - Madimba GPP	11	1	R/T	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
12	Construction of security towers - Madimba GPP	12	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17

13	Acquisition, processing and interpretation of 3D Seismic data in Block 4/1B and 4/1C	13	1	ICB	19/9/17	N/A	N/A	N/A	27/10/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
14	Construction of Access road to BVS and Stations - Gas Pipeline	14	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
15	Soil erosion control on pipeline wayleave - Gas Pipeline	15	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
16	Demarcation of Wayleave Boundary - Gas Pipeline	16	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
17	Rehabilitation of tank No. 8 at TIPER	17	1	NCB	19/9/17	N/A	N/A	N/A	5/2/18	26/02/18	12/3/18	19/03/18	24/03/18	31/03/18
18	Construction/rehabilitation of petroleum filling stations	18	1	NCB	19/9/17	N/A	N/A	N/A	5/2/18	26/02/18	12/3/18	19/03/18	24/03/18	31/03/18
19	Soil erosion control, Wayleave Management, Demarcations and Marker Post replacement on distribution line - GASCO Distribution	19	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
20	Rehabilitation of pipeline storage yard at Somanga - Gas Pipeline	20	1	R/T	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
21	Maintenance of BVS and station Buildings - Gas Pipeline	21	1	R/T	19/9/17	N/A	N/A	N/A	17/11/17	1/12/17	15/12/17	22/12/17	27/12/17	3/1/18
22	Construction of workshop facility, chemical storage shed area and Fabrication and Installation of Working Platform - Songo Songo GPP	22	1	R/T	19/9/17	N/A	N/A	N/A	23/01/18	6/2/18	20/02/18	27/02/18	5/3/18	12/3/18
23	Repair and Maintenance of pavements, roads, campsites and waste water infrastructure - Songo Songo GPP	23	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
24	Replacement of Galvanized Portable Water Pipes and Modification of Camp Water System - Songo Songo GPP	24	1	R/T	19/9/17	N/A	N/A	N/A	23/01/18	6/2/18	20/02/18	27/02/18	5/3/18	12/3/18
25	Repair of Condensate Production and Offloading Equipment - Songo Songo GPP	25	1	NCB	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	8/12/17	13/12/17	20/12/17
26	Redesigning and partitioning of office building and control room - Songo Songo GPP	26	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
27	Repair of Gas Flow Lines and Gathering Stations - Songosongo GPP	27	1	C/Q	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	12/12/17
28	Construction and installation of security lights systems at Songo Songo GPP	28	1	R/T	19/9/17	N/A	N/A	N/A	15/11/17	29/11/17	13/12/17	20/12/17	25/12/17	1/1/18

29	Construction waste transfer station and waste oil bund wall - Songo Songo GPP	29	1	R/T	19/9/17	N/A	N/A	N/A	15/11/17	29/11/17	13/12/17	20/12/17	28/12/17	3/1/18
30	Redesigning of camp Office to allocate archive for SSSGPP Project Documents - Songo Songo GPP	30	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	9/12/17	15/12/17
31	Construction of football ground and installation of light system - Madimba GPP	31	1	R/T	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	29/12/17	6/1/18	12/1/18
32	Repair and maintenance of warehouse-Madimba GPP	32	1	R/T	19/9/17	N/A	N/A	N/A	8/12/17	15/12/17	29/12/17	3/1/18	8/1/18	15/01/18
33	Construction of container concrete foundation, reallocation and painting of containers - Madimba GPP	33	1	C/Q	19/9/17	N/A	N/A	N/A	20/10/17	27/10/17	10/11/17	15/11/17	20/11/17	27/11/17
34	T-card modification, Safety signage, road marking and signage boards - Madimba GPP	34	1	R/T	19/9/17	N/A	N/A	N/A	17/11/17	24/11/17	8/12/17	15/12/17	22/12/17	29/12/17
35	Repair and maintenance of campsite waste water facilities-Madimba GPP	35	1	C/Q	19/9/17	N/A	N/A	N/A	27/10/17	3/11/17	17/11/17	22/11/17	27/11/17	4/12/17
36	Demarcation of wayleave boundaries and Madimba plot-Madimba GPP	36	1	R/T	19/9/17	N/A	N/A	N/A	27/10/17	3/11/17	17/11/17	22/11/17	27/11/17	4/12/17
37	Rehabilitation of MBRU wayleave - Madimba GPP	37	1	C/Q	19/9/17	N/A	N/A	N/A	3/11/17	10/11/17	24/11/17	29/11/17	4/12/17	11/12/17
38	Painting of communication and microwave towers - Madimba GPP	38	1	R/T	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	3/1/18
39	Rehabilitation of Public building (Mikocheni archives)	39	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	27/10/17	10/11/17	15/11/17	22/11/17	29/11/17
40	Rehabilitation of residential buildings - TPDC HQ	40	1	R/T	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	29/12/17	3/1/18	12/1/18
	Upgrading of Mikocheni Estate driveway		2											
41	Repairs of Fume chamber, petrographic machine and Source rock analyzer	41	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
42	Sourcing for a strategic partner for carrying out hydrocarbon exploration in West SongoSongo	42	1	ICB	19/9/17	N/A	N/A	N/A	17/11/17	8/12/17	22/12/17	28/12/17	2/1/18	9/1/18
43	Sourcing for a strategic partner for carrying out hydrocarbon exploration in Blocks 4/1B and 4/1C	43	1	ICB	19/9/17	N/A	N/A	N/A	17/11/17	8/12/17	22/12/17	27/12/17	2/1/18	9/1/18
44	Sourcing a strategic partner for carrying out hydrocarbon exploration including 150km 2D seismic in Eyasi Wembere	44	1	ICB	19/9/17	N/A	N/A	N/A	3/11/17	24/11/17	8/12/17	13/12/17	19/12/17	26/12/17

45	Sourcing a strategic partner for carrying out hydrocarbon exploration in Mnazi Bay North	45	1	ICB	19/9/17	N/A	N/A	N/A	24/11/17	15/12/17	29/12/17	3/1/18	8/1/18	15/01/18
46	Upgrading of Communication System at TPDC HQ	46	1	NCB	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	5/12/17
47	Re-location of Ubungo-Mikocheni Gas Pipeline	47	1	S/S	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	12/12/17
48	Development of city gas distribution project in Joint Venture with TPDC - Dar es Salaam, Lindi and Mtwara	48	1	ICB	19/9/17	N/A	N/A	N/A	17/11/17	8/12/17	22/12/17	5/1/18	12/1/18	19/1/18
	Development of city gas distribution project in Joint Venture with TPDC - Coast Region and Tanga		2											
	Development of city gas distribution project in Joint Venture with TPDC - Morogoro and Dodoma.		3											
49	Repair of office buildings	49	1	C/Q	19/9/17	N/A	N/A	N/A	10/11/17	17/11/17	1/12/17	8/12/17	15/8/17	22/12/17
50	Desalination of borehole at Plot No.4 Mikocheni Staff Housing Estate)	50	1	C/Q	19/9/17	N/A	N/A	N/A	10/11/17	17/11/17	1/12/17	8/12/17	15/8/17	22/12/17

NON CONSULTANCY SERVICES

S/n	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF TENDER					
						Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval Report	Notice of Intention to Award Date	Vetting/ Ratification of contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Servicing and Repair of Firefighting Equipment - Madimba GPP	1	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Service and Maintenance of Fire Extinguisher - Gas Pipeline		2											
2	Service and maintenance of motor vehicles - TPDC	2	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Service and maintenance of motor vehicles - Madimba GPP		2											
	Service and maintenance of Motor Vehicles and Water Craft - GASCO HQ		3											
3	Provision of Medical Services and Emergency Rescue Evacuation (Including Hepatitis Vaccination) - Madimba GPP	3	1	NCB	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
	Provision of Medical Services and Emergency Rescue Evacuation (Including Hepatitis Vaccination) - Songo Songo GPP		2											
4	Provision of travelling Services - TPDC	4	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Provision of travelling Services - Madimba GPP		2											
	Provision of Travelling Services - Songo Songo GPP		3											
	Provision of Travelling services - Gas Pipeline		4											
	Provision of Travelling Services - GASCO HQ		5											
5	Maintenance of IT Hardware service contracts - TPDC HQ	5	1	S/S	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	6/12/17	11/12/17	18/12/17
	Maintenance of IT Service Contracts - Madimba GPP		2											
	Software License Fees (IT Service Contracts) - Songo Songo GPP		3											
6	Provision for Housekeeping Service - Madimba GPP	6	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Provision of Housekeeping Services - Songo Songo GPP		2											

7	Provision of internet service, email connections - TPDC HQ	7	1	S/S	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	30/11/17	7/12/17
	Provision of internet service, email connections and Firewalls - Madimba GPP		2											
	Provision of internet service, email connections and Firewalls - Songo Songo GPP		3											
	Provision of Internet Services, Email Connections and Firewalls - Somanga Fungu and Kinyerezi Stations		4											
8	Provision of Catering Services - TPDC	8	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Provision of Catering Services - Madimba GPP		2											
	Provision of Catering Services - Songo Songo GPP		3											
	Provision of Catering Services - Gas pipeline		4											
9	Provisions of Fumigation Services to TPDC HQ	9	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Provision of Fumigation Services - Madimba GPP		2											
	Provision of Fumigation Services - Songo Songo GPP		3											
	Provision of Fumigation Services - GASCO Pipeline		4											
10	Provision of Insurance Services for TPDC	10	1	S/S	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
	Provision of Natural Gas Infrastructure Insurance Services		2											
11	Provision of Security Services - TPDC HQ	11	1	S/S	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
	Provision of Security Services for Madimba and Songosongo Gas Processing Plants and Gas Transportation Pipeline		2											
12	Service and Maintenance of air conditioners - TPDC HQ	12	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Service and Maintenance of Air Conditioners - Songo Songo GPP		2											
	Services and Maintenance of Air Conditioners - Gas Pipeline		3											
13	Service and Repair of diesel generators, fire pumps and gas engines - Songo Songo GPP	13	1	S/S	19/9/17	N/A	N/A	N/A	24/11/17	2/12/17	18/12/17	27/12/17	2/1/18	9/1/18
14	Service and Repair of Generators - Gas Pipeline	14	1	C/Q	19/9/17	N/A	N/A	N/A	25/10/17	1/11/17	15/11/17	20/11/17	27/11/17	4/12/17
15	Testing and Calibration of Pipeline Instruments - Gas Pipeline	15	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	15/12/17	20/12/17	27/12/17
	Testing and Calibration of Pipeline Safety Valves - Gas Pipeline		2											

16	Provision of Cleaning Services - TPDC Offices	16	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Provision of Cleaning, Gardening and Garbage Collection Services - TPDC Compounds		2											
	Provision of Cleaning Services - Gas pipeline		3											
17	Calibration and Certification of PSVs - Madimba GPP	17	1	NCB	19/9/17	N/A	N/A	N/A	29/11/17	13/12/17	27/12/17	3/1/18	8/1/18	13/01/18
18	Calibration and Certification of Instruments - Madimba GPP	18	1	NCB	19/9/17	N/A	N/A	N/A	29/11/17	13/12/17	27/12/17	3/1/18	8/1/18	13/01/18
19	Calibration and Certification of Flow Meters - Madimba GPP	19	1	NCB	19/9/17	N/A	N/A	N/A	29/11/17	13/12/17	27/12/17	3/1/18	8/1/18	13/01/18
20	Calibration and Certification of Gas Chromatography - Madimba GPP	20	1	NCB	19/9/17	N/A	N/A	N/A	29/11/17	13/12/17	27/12/17	3/1/18	10/1/18	15/01/18
21	Calibration and Certification of Air and Nitrogen - Madimba GPP	21	1	C/Q	19/9/17	N/A	N/A	N/A	29/11/17	6/12/17	20/12/17	27/12/17	3/1/18	10/1/18
22	Calibration and Certification of Gas Detectors - Madimba GPP	22	1	C/Q	19/9/17	N/A	N/A	N/A	29/11/17	6/12/17	20/12/17	27/12/17	3/1/18	8/1/18
23	Calibration and Certification of Online Dewpoint Analyzer - Madimba GPP	23	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	13/12/17	20/12/17	27/12/17
24	Service and Maintanance of Propane Refrigeration System - Madimba GPP	24	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	13/12/17	20/12/17	22/12/17
25	Servicing and maintanance of transformers - Madimba GPP	25	1	S/S	19/9/17	N/A	N/A	N/A	10/11/17	24/11/17	8/12/17	13/12/17	20/12/17	22/12/17
26	Servicing and maintanance of electrical switch gears - Madimba GPP	26	1	NCB	19/9/17	N/A	N/A	N/A	17/11/17	1/12/17	15/12/17	20/12/17	27/12/17	29/12/17
27	Thermographic inspection - Madimba GPP	27	1	C/Q	19/9/17	N/A	N/A	N/A	17/11/17	24/11/17	8/12/17	13/12/17	18/12/17	27/12/17
28	Servicing and testing of firefighting system - Madimba GPP	28	1	NCB	19/9/17	N/A	N/A	N/A	3/11/17	17/11/17	1/12/17	6/12/17	13/12/17	18/12/17
29	Upgrading electrical earthing system - Madimba GPP	29	1	C/Q	19/9/17	N/A	N/A	N/A	3/11/17	10/11/17	24/11/17	29/11/17	4/12/17	11/12/17
30	Upgrading TV and Radio systems - Madimba GPP	30	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	4/1/18
31	Inspection and repair of cathodic protection - Madimba GPP	31	1	C/Q	19/9/17	N/A	N/A	N/A	3/11/17	10/11/17	24/11/17	29/11/17	4/12/17	11/12/17
32	Replacement of tower tension cables - Madimba GPP	32	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	2/12/17	16/12/17	21/12/17	27/12/17	3/1/18
33	Repair of microwave equipemnt Electrical system - Madimba GPP	33	1	M/V	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	3/1/18
34	Coding of asset employee's camp - Madimba GPP	34	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	3/1/18
35	Service and maintenance of diesel engines generators - Madimba GPP	35	1	S/S	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	27/12/17	3/1/18	8/1/18

36	Service and maintenance of diesel fire engines - Madimba GPP	36	1	C/Q	19/9/17	N/A	N/A	N/A	24/11/17	1/12/17	15/12/17	20/12/17	27/12/17	3/1/18
37	Service and Maintenance of Generators	37	1	S/S	19/9/17	N/A	N/A	N/A	30/10/17	6/11/17	20/11/17	27/11/17	4/12/17	11/12/17
38	Inspection of Raw Gas Trunk lines - Madimba GPP	38	1	NCB	19/9/17	N/A	N/A	N/A	30/10/17	6/11/17	20/11/17	27/11/17	4/12/17	11/12/17
39	Inspection of Offshore Gas Pipeline	39	1	NCB	19/9/17	N/A	N/A	N/A	28/11/17	12/12/17	27/12/17	3/1/18	8/1/18	15/01/18
	Inspection of Offshore Raw Gas Pipeline - Madimba GPP		2											
40	Service and Maintenance of Gas Engines - Madimba GPP	40	1	S/S	19/9/17	N/A	N/A	N/A	26/10/17	9/11/17	23/11/17	30/11/17	5/12/17	12/12/17
41	Provision of Laboratory Analysis Services for Water and Waste Water - Madimba GPP	41	1	R/T	19/9/17	N/A	N/A	N/A	28/11/17	12/12/17	27/12/17	3/1/18	8/1/18	15/01/18
42	Provision of life insurance for employees - Madimba GPP	42	1	NCB	19/9/17	N/A	N/A	N/A	22/09/17	6/10/17	20/10/17	27/10/17	1/11/17	8/11/17
43	Hiring lowbed - Madimba GPP	43	1	Micro	19/9/17	N/A	N/A	N/A	22/11/17	6/12/17	20/12/17	27/12/17	1/1/18	8/1/18
44	PIG operation for internal pipeline inspection - Madimba GPP	44	1	ICB	19/9/17	N/A	N/A	N/A	31/10/17	21/11/17	5/12/17	12/12/17	19/12/17	27/12/17
45	Provision of Gas pipeline integrity pigging and pipeline integrity	45	1	ICB	19/9/17	N/A	N/A	N/A	31/10/17	21/11/17	5/12/17	12/12/17	19/12/17	27/12/17
46	Rent of Vehicles and Crafts -Ambulance & Fire fighting Cars-Gas Pipeline	46	1	M/V	19/9/17	N/A	N/A	N/A	31/10/17	21/11/17	5/12/17	12/12/17	19/12/17	27/12/17
47	Operation and Maintenance of Gas pipeline.	47	1	S/S	19/9/17	N/A	N/A	N/A	31/10/17	21/11/17	5/12/17	12/12/17	19/12/17	27/12/17
48	Testing and Calibration of Pipeline Flow Meter - Gas Pipeline	48	1	NCB	19/9/17	N/A	N/A	N/A	28/11/17	12/12/17	27/12/17	3/1/18	8/1/18	15/01/18
49	Hiring Helicopter for Wayleave Survey - Gas Pipeline	49	1	NCB	19/9/17	N/A	N/A	N/A	28/11/17	12/12/17	27/12/17	3/1/18	8/1/18	15/01/18
50	Calibration and Certification of Flow Meter, PCV and Instruments - GASCO Distribution	50	1	NCB	19/9/17	N/A	N/A	N/A	13/02/18	27/02/18	13/03/18	20/03/18	25/03/18	1/4/18
51	Service and maintenance of Machines and Equipment - Gas Pipeline	51	1	S/S	19/9/17	N/A	N/A	N/A	1/11/17	15/11/17	29/11/17	6/12/17	11/12/17	18/12/17
52	Service and Repair of Motor Vehicles (Servicing, Tire and tube Purchase, tire repair kit, air compressor and pressure washing machine) - Songo Songo GPP	52	1	FWC/GPSA	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
53	Transformer, Switch Gears and Thermographics - Songo Songo GPP	53	1	NCB	19/9/17	N/A	N/A	N/A	1/11/17	15/11/17	29/11/17	6/12/17	11/12/17	18/12/17
54	Provision of electronic security system - GASCO	54	1	R/T	19/9/17	N/A	N/A	N/A	20/10/17	3/11/17	17/11/17	24/11/17	29/11/17	6/12/17
55	Maintenance of Plants' Electrical, Mechanical, Process and Instruments equipments - Songo Songo GPP	55	1	C/Q	19/9/17	N/A	N/A	N/A	20/10/17	27/10/17	10/11/17	17/11/17	22/11/17	29/11/17

77	Provision of advertisement and publication	77	1	S/S	19/9/17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
78	Coding of Songosongo Camp, Plant Facilities including art works and Safety signs - SongoSongo GPP	78	1	C/Q	19/9/17	N/A	N/A	N/A	7/12/17	14/12/17	28/12/17	4/1/18	9/1/18	16/01/18
79	Provision of Disaster Recovery Services	79	1	S/S	19/9/17	N/A	N/A	N/A	26/10/17	2/11/17	16/11/17	21/11/17	28/11/17	5/12/17
80	Subscription fee to platts data	80	1	S/S	19/9/17	N/A	N/A	N/A	26/10/17	2/11/17	16/11/17	21/11/17	28/11/17	5/12/17
81	Provision of educational TV and radio broadcasting programs	81	1	C/Q	19/9/17	N/A	N/A	N/A	24/10/17	31/10/17	14/11/17	21/11/17	28/11/17	5/12/17
82	Provision of Media programs and coverage	82	1	C/Q	19/9/17	N/A	N/A	N/A	24/10/17	31/10/17	14/11/17	21/11/17	28/11/17	5/12/17

CONSULTANCY SERVICES

S/N	Description	Tender No.	Lot No.	Procurement Method	BASIC DATA		Gen. Proc Notice Advert	REQUEST FOR EXPRESSION OF INTEREST			INVITATION OF PROPOSALS AND APPROVAL FOR AWARD						
					Selection Method	Contract Type		Invitation Date	Closing-Opening	Approval of Shortlist	Notification Date	Invitation Date	Submission/Opening Date	Approval Eval Report (T) (F)	Notice of Intention to Award Date	Vetting/Ratification of contracts	Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Consultancy and advisory services for ISO Certification - TPDC	1	1	ICB	QCBS	Fixed	19/9/17	3/11/17	17/11/17	1/12/17	6/12/17	20/12/17	27/12/17	10/1/18	15/1/18	19/1/18	25/1/18
	Consultancy Services for ISO Inspection and Certification - Madimba GPP		2														
	Consultancy and advisory services for ISO Certification - Songo Songo GPP		3														
2	Consultancy services for development of Mnazi Bay Dynamic and Reservoir Simulation Model	2	1	S/S	QCBS	Fixed	19/9/17	24/10/17	31/10/17	14/11/17	20/11/17	28/11/17	11/12/17	28/12/17	4/1/18	11/1/18	16/1/18
3	Consultancy services for construction/rehabilitation of petroleum filling station	3	1	NCB	QCBS	Fixed	19/9/17	17/11/17	24/11/17	8/12/17	13/12/17	21/12/17	3/1/18	17/1/18	22/1/18	29/1/18	1/2/18
4	Consultancy services for Design and Supervision of Construction of Incinerator - Songo Songo GPP	4	1	NCB	QCBS	Fixed	19/9/17	22/12/17	29/12/17	12/1/18	17/1/18	25/1/18	7/2/18	21/2/18	26/2/18	5/3/18	8/3/18
5	Consultancy services for design and supervision of workshop facilities, chemical storage shed area and working platform - Songo Songo GPP	5	1	NCB	QCBS	Fixed	19/9/17	8/12/17	15/12/17	29/12/17	3/1/18	11/1/18	24/1/18	7/2/18	12/2/18	19/2/18	22/2/18
6	Consultancy services for preparation of Corporate Business plan	6	1	NCB	QCBS	Fixed	19/9/17	29/11/17	6/12/17	20/12/17	27/12/17	4/1/18	17/1/18	31/1/18	5/2/18	12/2/18	15/2/18
7	Design and installation of fire water tanks and hydrant system for Kinyerezi and Somanga gas pipeline	7	1	NCB	QCBS	Fixed	19/9/17	9/2/18	16/2/18	2/3/18	7/3/18	15/3/18	28/3/18	11/4/18	16/4/18	23/4/18	26/4/18
8	Consultancy services for Land acquisition for Anode Bed - Gas Pipeline	8	1	NCB	QCBS	Fixed	19/9/17	25/10/17	1/11/17	15/11/17	20/11/17	28/11/17	11/12/17	27/12/17	3/1/18	10/1/18	15/1/18
9	Consultancy services for ISO Audit - Gas Pipeline	9	1	ICB	QCBS	Fixed	19/9/17	21/11/17	5/12/17	19/12/17	27/12/17	10/1/18	17/1/18	31/1/18	7/2/18	11/2/18	17/2/18
10	Consultancy services for Financial Modelling on decommissioning of Exploration Wells and downstream infrastructures	10	1	S/S	QCBS	Fixed	19/9/17	1/12/17	8/12/17	22/12/17	27/12/17	4/1/18	17/1/18	31/1/18	5/2/18	13/2/18	16/2/18
11	Consultancy Services for development of Business Continuity Plan	11	1	NCB	QCBS	Fixed	19/9/17	20/10/17	27/10/17	10/11/17	15/11/17	23/11/17	6/12/17	20/12/17	26/12/17	2/1/18	5/1/18

12	Consultancy Services for Land Acquisition for Re-location of Madimba/Mnazibay Road - Madimba GPP	12	1	R/T	QCBS	Fixed	19/9/17	30/11/17	7/12/17	21/12/17	27/12/17	4/1/18	17/1/18	31/1/18	5/2/18	12/2/18	15/2/18
13	Environmental Audit/EIA of NNGI to Goodwill, Bakhressa Foods, Knauf Gypsum and Lodhia Steel	13	1	NCB	QCBS	Fixed	19/9/17	7/11/17	14/11/17	28/11/17	4/12/17	12/12/17	27/12/17	10/1/18	17/1/18	26/1/18	1/2/18
14	Sourcing of a transaction advisor for Eastern Africa Crude Oil Pipeline	14	1	NCB	QCBS	Fixed	19/9/17	20/11/17	27/11/17	11/12/17	17/12/17	27/12/17	7/1/18	21/1/18	28/1/18	6/2/18	12/2/18
15	Environmental Audit/EIA for construction of natural gas infrastructure from Tegeta to Zinga and Bagamoyo	15	1	NCB	QCBS	Fixed	19/9/17	22/12/17	29/12/17	12/1/18	18/1/18	26/1/18	8/2/18	22/2/18	1/3/18	10/3/18	16/3/18
16	Consultancy services for updating environmental management plan in block 4/1B and 4/1C	16	1	NCB	QCBS	Fixed	19/9/17	27/12/17	3/1/18	17/1/18	23/1/18	31/1/18	13/2/18	27/2/18	6/3/18	15/3/18	21/3/18
17	Consultancy services for Taxation	17	1	NCB	QCBS	Fixed	19/9/17	2/11/17	16/11/17	30/11/17	6/12/17	14/12/17	27/12/17	10/1/18	17/1/18	26/1/18	1/2/18

DISPOSAL OF ASSETS

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF TENDER					
						Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval Report	Notice of Intention to Award Date	Vetting/Ratification of contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Disposal of existing condensate at TIPER	1	1	NCB	19/9/17	N/A	N/A	N/A	24/11/17	8/12/17	22/12/17	29/12/17	3/1/18	10/1/18
2	Disposal of condensate	2	1	NCB	19/9/17	N/A	N/A	N/A	27/10/17	10/11/17	24/11/17	1/12/17	6/12/17	13/12/17
3	Disposal of Assets	3	1	NCB/AUCTION	19/9/17	N/A	N/A	N/A	8/12/17	22/12/17	5/1/18	12/1/18	17/01/18	24/01/18

ABBREVIATIONS:

C/Q : Competitive Quotation

NCB : National Competitive Bidding

ICB : International Competitive Bidding

QCBS : Quality and Cost Based Selection

RT : Restricted Tendering

S/S : Single Source

N/A : Not Applicable

FWC : Frame Work Contract

GPSA : Government Procurement Services Agency

Managing Director,
Tanzania Petroleum Development Corporation,
P.O. Box 2774, Dar-es-Salaam, Tanzania.
Benjamin William Mkapa Towers, Tower "A"
Azikiwe/Jamhuri Streets,
Tel: +255-22 2200103-4, 2200112.
Fax: +255-22-2200113.